Infiltration Basin Construction Sequence

If the infiltration basin is to be used as a sediment basin during construction,
grading shall be completed to maintain a minimum of 1-foot of cover above the
permanent bottom elevation at all times.

A. Initial Construction:

1.

Install stabilized construction entrance(s) as needed.

2. Clear and grub for installation of perimeter erosion and sediment controls.
3.
4. Clear and grub remaining area for infiltration basin construction making sure

Install perimeter controls as shown on the plans.

not to impede within 1-foot of the permanent bottom elevation.

Construct basin outlet and outfall as shown on the plans. Dewater
foundation as needed in accordance with dewatering practices as shown in
the Standard Specifications. Install skimmer dewatering device and/or other
temporary modifications as shown in the plans.

Complete basin excavation to maintain a minimum of 1-foot cover above the
permanent bottom elevation. NO EQUIPMENT shall be used within 1-foot
or at the permanent bottom elevation. Side slopes, maintenance access road,
and forebays shall be constructed as per final design elevation and
configuration.

All disturbed areas meeting final elevations and grades above the permanent
bottom elevation shall be seeded with (to be discussed during plan
review(s)).

B. Maintenance of Infiltration Basin:

1.

The Contractor shall inspect the basin the next work day following a rain
event and make any repairs as needed.

Any excess sediment around the outfall area will be removed within two
working days and disposed at a location approved by the engineer.



C. Conversion to Permanent Infiltration Basin:

1. Convert the sediment basin after all areas draining to it have attained final
stabilization and the Stormwater Engineer has approved the conversion.

2. If there is any standing water in the basin, then a field meeting will need to
be conducted with the Engineer and the Stormwater Engineer to ascertain
the best approach for completing construction.

3. Remove any excess sediment from the forebay(s). NO EQUIPMENT shall
be used within 1-foot or at the permanent bottom elevation. The final 1-foot
of material to be excavated shall be started at from one side of the basin and
removed going across or started in the middle and worked towards the
outsides. The absolute minimum of ingress and egress points shall be
utilized as well as these areas will be stabilized within one working day
when no longer needed. Other than that necessary to complete the bottom
excavation, no disturbance of the side slopes shall be conducted at this time.
The completion of the side slopes to the design bottom elevation shall be
completed to the best of the Contractor’s ability to limit disturbance to the
adjacent areas.

4. Post construction infiltration testing shall be performed as per DNREC
documentation.

5. All disturbed areas meeting final elevations and grades above the permanent
bottom elevation shall be seeded with... (to be discussed during plan
review).

6. Basin bottom elevation shall be seeded with... (to be discussed during plan
review).




